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AGENDA 


O 1991 PRIORITIES 

O 1991 ACTIVITIES 

• 1992 PRIORITIES 
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1 

1991 PRIORITIES 
(AS OF OCTOBER 1990) 


• BE READY TO START MIDWAY VALLEY/CALCITE 
SILICA SCIENTIFIC INVESTIGATIONS (READINESS 

COMPLETE 1/91, FIELD WORK STARTED 7/8/91) 

2. DEVELOP SITE SUITABILITY METHODOLOGY, 
CRITERIA AND DATA REQUIREMENTS (IN PROGRESS) 

3. TRB, NRC INTERACTIONS (ONGOING) 

CONTINUE NON-SURFACE DISTURBING 
ACTIVITIES (ONGOING) 

PRJUPSZ/'/-15~l 



1991 PRIORITIES 
(CONTINUED) 

5. 	 COMPLETE FOUR ON-GOING STUDIES:  

-	 TEST PRIORITIZATION TASK (COMPLETE) 
-	 EXPLORATORY STUDIES FACILITY (ESF) ALTERNATIVES STUDY 

(COMPLETE) 

-	 CALICO HILLS RISK/BENEFIT ANALYSIS (COMPLETE) 

-	 ALTERNATIVE LICENSE APPLICATIONS STRATEGY (COMPLETE) 

6. 	 START ESF DESIGN,. (DESIGN STUDIES STARTED 2/91) 


7. 	 ISSUE CLOSURE (i.e., CALCITE-SILICA,  VOLCANISM)  
(IN PROGRESS)  

PRJUPgZ/7-15-91 



1991 PRIORITIES 
(CONTINUED) 

11 MANAGEMENT SYSTEMS IMPROVEMENT STRATEGY 
(INCLUDES TQM, DEVELOP DECISION ANALYSIS METHODS) 
-	 SUPPORT FOR REQUIREMENTS DOCUMENTS (INCLUDING 

FUNCTIONAL ANALYSIS) (IN PROGRESS) 

11 RECORDS MANAGEMENT (INCLUDES CAPTURING 
PRESENT DATA AND ANALYZING IT) (IN PROGRESS) 

10. 	 STUDY PLANS (IN PROGRESS) 

11. 	 PROTOTYPE DRILLING (CANCELLED) 

12. 	 INITIATE ALTERNATIVE WASTE PACKAGE STUDIES 
(IN PROGRESS/LOW LEVEL OF EFFORT) 

PRJUPgAZ/4-7-91 



1991 ACTIVITIES 




LIMITED NEW WORK AT YUCCA MOUNTAIN 

STARTED JULY 8, 1991 AT 3:20 p.m. 


e SMALL, BUT SIGNIFICANT STEP 

e • B E G I N N I N G  O F  T H E  C O M P R E H E N S I V E  

SCIENTIFIC INVESTIGATIONS 

! 

NWWRKMD.GER17J7-10-9i 



I 

NEW SCIENTIFIC WORK AT MIDWAY 

VALLEY, TRENCH 14,AND CRATER FLATS 


O 	 TRENCHING AT MIDWAY VALLEY TO STUDY 

EXISTING AND POTENTIAL FAULTS 


O 	 DEEPENING TRENCH 14 TO EXAMINE ORIGIN 

OF CALCITE-SILICA DEPOSITS 


EXCAVATING PITS-TO STUDY AGE AND ORIGIN 
OF LATHROP WELLS CINDER CONES 

•NWWRKMD.GERTZ/7-1~91 '~_~ 
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10 JUL 91 MAJOR YUCCA MOUNTAIN FIELD ACTIVITIES 
ACTIVITY 

MIDWAY VALLEY- TRENCH A 

CALCITE SILICA- TRENCH 14 

ENVIRONMENTAL FIELD PROGRAMS 

ENVIRONMENTAL PRE-ACTIVITY REQ. 

VOLCANISM STUDIES 

ONGOING ACTIVITIES 

PROVIDE WATER 

OPERATE YUCCA MOUNTAIN SITE 
OFFICE AND SAMPLE MANAGEMENT 
FACILITY 

JULY AUGUST SEPTEMBER 
EXCAVATE.= ¢ LOG & SAMPLE • 

PLAN FOR ADD. TRENCHES 
EXCAVATE LOG & SAMPLE 

w m 

MONITOR AIR QUA LITY, MET., RAD., S( ~ILS, WATER, 
ECOLOGY 

ECOLOGY, ARCH "OLOGICAL RECLAI |ATION 

EXCAVATE LOG, ;ND BACKFILL TESt PITS 
H AT LI THROP WELLS COl~ E 

OUT-CROP MAPPIIq IG, NEUTRON LOGG NG, MET. STUDIES 
IDRILL 3 -~ 0 FT PERCOLATION 

HOLES 
alb HAUL AND STORE 
v 

YMFACG7P.127/e~ 




UNCERTAINTIES 


• WATER PERMIT NEEDED 
l i b  

i 

,WATER HAULED 45 MILES FOR CURRENT WORK 
WATER ACCESSIBLE AT J-13 WELL (DOE APPLIED 
FOR PERMIT IN JULY 1988) 
* REQUESTED WATER IS APPROXIMATELY 2% OF 

ANNUAL USE OF LOCAL MINE AND 0.0002% OF RECENT. 
LAS VEGAS REQUEST 

e STATE'S ACTION ON PENDING AND 
FUTURE PERMITS 

e .LIMITED BUDGET 

NWWRKMD.GERTZ/7-10-91 



OUTLOOK 


I CONTINUE PROCESS TO OBTAIN 
ADDITIONAL PERMITS 
I 

I 

HEARING ON WATER PERMIT SEPTEMBER 24 
OTHER PERMITS REQUESTED AS NEEDED 

O PURSUE NEW LEGISLATION TO ASSURE 
SCIENTIFIC INVESTIGATIONS PROCEED 
WITHOUT INTERUPTION 

NWWRKMD.GERTZ/7-1(
"~.~ 
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FY 1991 YMP WORK SCOP 


1.2.3.1 MANAGEMENT AND INTEGRATION 

PROVIDE MANAGEMENT AND INTEGRATION OF SITE 
INVESTIGATIONS INCLUDING TECHNICAL INTEGRATION OF 
QA REQUIREMENTS. USGS, LANL, RSN, SNL, T&MSS, EG&G 


SUPPORT THE EARLY SITE SUITABILITY STUDY, ONGOING 
SURFACE BASED TESTING PRIORITIZATION (SBTP) AND CALICO 
HILLS RISK BENEFIT (CHRB) STUDIES, START OF ESF DESIGN, 
NON-SURFACE DISTURBING WORK, AND STUDY PLAN 
DEVELOPMENT. T&MSS, LANL, USGS 

DEVELOP A DRILLING AND GEOPHYSICAL LOGGING SUPPORT 
PROGRAM AND INTEGRATION EFFORT TO AID IN SITE 
CHARACTERIZATION. T&MSS 



FY 1991 YMP WORK SCOP 


1.2,6.1 MANAGEMENT AND INTEGRATION 

• 	 PROVIDE MANAGEMENT AND INTEGRATION OF ESF ACTIVITIES. 
LANL, REECO, RSN, SNL, T&MSS 

• 	 COMPLETE ESF ALTERNATIVES STUDY (ESFAS). SNL, LANL, 
REECO, RSN 

• 	 REVISE ESF REQUIREMENTS DOCUMENT. SNL, LANL, 
REECO, RSN 

• REPLAN ESF ACTIVITIES ,IN RESPONSE TO ESFAS 

RECOMMENDATION. RSN, LANL, REECO, SNL 


• 	 PREPARE REVISED ESF TITLE I DESIGN SUMMARY REPORT. 
RSN, T&MSS 

• 	 PLAN AND SUPPORT SOILS AND ROCK STUDY. RSN, T&MSS 

PWSTRW9P.129/7-15-91 



FY 1991 YMP WORK SCOP 

1.2.6.2 SITE PREPARATION 

• PREPARE 44 GA DRAWINGS. RSN 

1.2.6.3 SURFACE FACILITIES 

• PREPARE 46 GA DRAWINGS. RSN 

1.2.6.4 FIRST SHAFT 

• PERFORM 3TRADE STUDIES. RSN 
- NORTH P O R T A L  S IT ING S T U D Y  

- T W O  R A M P  SIZ ING S T U D I E S  

e PREPARE 43 GA DRAWINGS. RSN 

PREPARE 3 SPECIFICATIONS. RSN 
- M U C K  C O N V E Y I N G  S Y S T E M S  
- PORTAL  I N S T A L L A T I O N  

- R A M P  EXCAVATION 
PWSTRW9P. 129/7-15-9 I,:" h 
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FY 1991 YMP WORK SCOP 


1.2,3.6 CLIMATOLOGY AND METEOROLOGY 

• 	 CONTINUE TODEVELOP GLOBAL CLIMATE MODEL IN SUPPORT 

OF PERFORMANCE ASSESSMENT ISSUES. PNL 

CONTINUE TO DEVELOP CLIMATE REGIONAL MODELS IN 

SUPPORT OF PERFORMANCE ASSESSMENT ISSUES. SNL 


CONTINUE NON-SURFACE DISTURBING WORK IN QUATERNARY 
REGIONAL HYDROLOGY STUDIES. USGS 

1.2.3.7 RESOURCE POTENTIAL 

• 	 SUPPORT COMPLETION OF STUDY PLANS FOR SITE 
CHARACTERIZATION ACTIVITIES. LANL, USGS 

• 	 SUPPORT STUDIES IN MINERAL RESOURCE POTENTIAL. 
LANL, USGS 

• 	 SUPPORT STUDIES IN HYDROCARBON POTENTIAL. USGS 

PWSTRt 



FY 1991 YMP WORK SCOPE 


1.2.3.5 DRILLING 

SUPPORT ONGOING NON-SURFACE DISTURBING FIELD WORK 
AS DEFINED BY THE PARTICIPANTS. REECO, RSN 

- SUPPORT ONGOING BOREHOLE MONITORING 
- WORKOVER ON C-WELL COMPLEX 
- MAINTENANCE OF BOREHOLE INSTRUMENTATION 

PERFORM A/E ACTIVITIES ASSOCIATED WITH NEW SURFACE 
DISTURBING FIELD ACTIVITIES AT MIDWAYVALLEY AND TRENCH 
14. REECO, RSN 

OPERATE THE SAMPLE MANAGEMENT FACILITY TO SUPPORT 
CORE ANALYSIS. CORE REQUESTS HAVE PROVIDED 367 CORE 
SAMPLES FOR SCOPING STUDIES. T&MSS 

• LM300 EQUIPMENT TESTING IN UTAH 

PWSTRW9P. 129/7-15-91 



FY 1991 YMP WORK SCOP 


1.2.3.3 HYDROLOGY ~co.~.uED~ 

• CONTINUE GASEOUS PHASE FLOW STUDIES. USGS 

CONTINUE PROTOTYPE BOREHOLE INSTRUMENTATION 

TESTS IN ANTICIPATION OF NEW SURFACE DISTURBING 

ACTIVITIES. USGS 

SUPPORT ISSUE CLOSURE ON CALCITE-SILICA STUDIES. 
USGS, LANL 

• SUPPORT HYDROLOGY ACTIVITIES. REECO, RSN 

PWSTRWgP. 129/7-15-91 



FY 1991 YMP WORK SCOPE 


1.2.3.4 GEOCHEMISTRY 

CONTINUE NON-SURFACE DISTURBING WORK IN RADIONUCLIDE 

THREE-DIMENSIONAL FLOW AND TRANSPORT CODE AND 
MODELING EFFORT. LANL 

PERFORM UZ TRANSPORT EXPERIMENTS FOR BOTH ADVECTIVE 
AND DIFFUSION CONDITIONS RELATED TO MIGRATION AND 
SORPTION. LANL 

STUDY SOLUBILITY MEASUREMENTS FOR RADIONUCLIDES. LANL 

• 	 CONTINUE ACTIVITIES ASSOCIATED WITH RADIONUCLIDE 
SORPTION TASKS AS DELINEATED AT THE SEPTEMBER 
GEOCHEMISTRY WORKSHOP CO-SPONSORED BY THE NUCLEAR 
WASTE TECHNICAL REVIEW BOARD. LANL 

CONTINUE COMPUTER CODE STUDIES TO DETERMINE EFFECTS 
OF VOLCANISM AND TECTONICS ON RADIONUCLIDE TRANSPORT. 
LANL 



FY 1991 YMP WORK SCOPE 

1.2.3.2 GEOLOGY 
I •  	 COMPLETE VOLCANOLOGY PREREQUISITE ACTIVITIES IN 

PREPARATION FOR STARTING SURFACE-DISTURBING FIELD 
WORK. LANL 

SUPPORT STRUCTURAL AND STRATIGRAPHIC NON-SURFACE 
DISTURBING WORK AND ONGOING STUDIES IN SUPPORT OF 
COMPLEX GEOLOGIC STUDIES AND OTHER ISSUES. USGS, LANL, 

. : ,  

SNL ~r 

• SUPPORT GEOLOGIC ACTIVITIES. REECO, RSN, LBL 

SUPPORT NEW SURFACE DISTURBING ACTIVITIES AT MIDWAY 

VALLEY AND TRENCH 14 (PERMITS REQUIRED). REECO, 

USGS, SNL 

SUPPORT DEVELOPMENT OF THE SYSTEMATIC DRILLING 
PROGRAM AND GEOSTATISTICAL EVALUATION OF THE SITE. SNL 

CONTINUE DEVELOPMENT OF YUCCA MOUNTAIN SEISMIC 
NETWORK. USGS 

SUPPORT ISSUE CLOSURE ON CALCITE/SILICA AND VOLCANISM. 
USGS, LANL Pws,.,~P,~,~,, 



FY 1991 YMP WORK SCOPE 


1,2.3.3 HYDROLOGY 

O 	 CONTINUE ONGOING SURFACE HYDROLOGY STUDIES IN- 
CLUDING RUN-OFF AND STREAMFLOW MONITORING AND 
DEBRIS MONITORING. USGS 

CONTINUE NON-SURFACE DISTURBING MONITORING OF 
UZ INFILTRATION. EXPAND PRECIPITATION MONITORING 
NETWORK FOR UZ HYDROLOGY. USGS 

CONTINUE ONGOING MONITORING OF SATURATED ZONE 
HYDROLOGY. USGS 

CONTINUE ANALYSIS & MODELING OF REGIONAL FLOW 

SYSTEM. USGS 


e 	 CONDUCT FRACTURE NETWORK MODELING. LBL 

e 	 CONTINUE GROUNDWATER GEOCHEMISTRY STUDIES. 
USGS 

PWSTRW9P.129/7-15~_.~ 



FY 1991 YMP WORK SCOP 


1.2.5.1 MANAGEMENT AND INTEGRATION 

O 	 PROVIDE MANAGEMENT AND INTEGRATION OF 
REGULATORY AND INSTITUTIONAL ACTIVITIES IN SUPPORT k 

OF SITE CHARACTERIZATION ACTIVITIES INCLUDING 
INTEGRATION OF QA REQUIREMENTS. T&MSS, LANL, SNL, 
USGS 

• 	 ASSIST IN THE MANAGEMENT OF REGULATORY ACTIVITIES 

PWSTRW9P.129/7-15-91 



FY 1991 YMP WORK SCOP 


1.2.5.2 LICENSING 

SUPPORT TECHNICAL AND REGULATORY MEETINGS WITH THE 

NRC(24), NWTRB(20), ACNW(5), NAS(3), AND OTHERS. T&MSS, 

LANE, LLNL, SNL, USGS 

CONDUCT STUDY PLAN REVIEWS AND APPROVAL. LLNL, LANE, 
T&MSS, SNL, USGS 

ASSIST IN ISSUE CONVERGENCE MEETINGS/REPORTS ON 
CALCITE~SILICA,VOLCANISM, ETC. T&MSS, USGS, SNL 

SUPPORT THE SITE SUITABILITY STUDY, AND OTHER ONGOING 
STUDIES (TPT AND CHRB). T&MSS, USGS 

COMPLETE SITE CHARACTERIZATION PLAN COMMENT 
RESPONSES. T&MSS 

CONTINUE ACTIVITIES IN SUPPORT OF THE TSDMP, TRIMS, AND 
PREPARE/ISSUE TWO SITE CHARACTERIZATION PROGRESS 

REPORTS. T&MSS 



FY 1991 YMP WORK SCOPE 


1,2.7.4 FIELD OPERATIONS 

• OPERATE AND MAINTAIN EXISTING AREA 25 FACILITIES 
(85 SQUARE MILES, 10 BUILDINGS). REECO 

SUPPORT THE FIELD OPERATIONS CENTER AT YMPO AND 
YMSO. T&MSS, REECO, RSN 

O PROVIDE DIRECT SERVICES FOR FIELD ACTIVITIES. 
REECO, T&MSS 

HEALTH AND SAFETY 
FOOD SERVICE 

- FIRE PROTECTION 
- TRANSPORTATION 

PWSTRW9P. 129/7-1 ~91 



FY 1991 YMP WORK SCOPE 

1.2.7.4 FIELD OPERATIONS <co.~.uED~ 

PROVIDE DIRECT SUPPORT TO FIELD PARTICIPANTS. 
REECO 
I WAREHOUSING, STORAGE YARD, REPAIR SHOPS 
I LANDFILL/ROAD SYSTEM 
BB UTILITIES, ELECTRICAL, SEWER, WATER 
BB RADIO TELEPHONES 

FIELD ENGINEERING PROVIDES SERVICES INCLUDING 
MATERIALS TESTING, FIELD SURVEYING, NON-DESTRUCTIVE 
EXAMINATIONS. RSN 



FY 1991 YMP WORK SCOPE 


1,2.7.1 MANAGEMENT AND INTEGRATION 

PROVIDE MANAGEMENT AND INTEGRATION OF FIELD MANAGEMENT 
SUPPORT ACTIVITIES. T&MSS, RSN 

ESTABLISH A FULLY FUNCTIONAL FIELD MANAGEMENT SYSTEM 
AND TEAM CONSISTENT WITH UPPER-LEVEL REQUIREMENTS. 
RSN, T&MSS 

DEVELOP AN AREA-25 MASTER PLAN FOR SITE CHARACTERIZATION. 
RSN, T&MSS 

• 	 ESTABLISH A CONSTRUCTION COORDINATION FUNCTION. T&MSS 

• 	 DEVELOP DESIGN CRITERIA FOR AREA-25 IMPROVEMENTS. T&MSS 


O 	 SUPPORT THE DEVELOPMENT OF HEALTH AND SAFETY PROGRAM 
AND IMPLEMENTATION OF DOE ORDER 5003.1 

PWSTRW9P.t 29/7-15-91 



FY 1991 YMP WORK SCOP 


1.2.7.3 NEW FACILITY ACQUISITION 

PERFORM FACILITY UPGRADES NECESSARY TO CONFORM 
TO CURRENT BUILDING CODES (YMSO AND USGS HYDRO 
LAB). REECO ., 

O 	 PROVIDE TITLE I DESIGN DOCUMENT FOR THE RESOURCE 
CENTER. RSN 

• 	 PROVIDE TITLE I DESIGN FOR CENTRAL RECEIVING 
WAREHOUSE. RSN 

PROVIDE FIELD ENGINEERING AND INSPECTION FOR TEST 
FACILITIES IMPROVEMENT. RSN 



FY 1991 YMP WORK SCOPE 

1,2,6.5 SECOND SHAFT 

• P E R F O R M  3 T R A D E  S T U D I E S .  RSN 
- SOUTH PORTAL SITING STUDY 
- TWO RAMP SIZING STUDIES 

• PREPARE 30 GA DRAWINGS. RSN 

1,2.6.6 SUBSURFACE EXCAVATIONS 

• PERFORM 6 TRADE STUDIES.  RSN 
- PRELIMINARY OPENING STABILITY ANALYSIS 
- PRELIMINARY VENTILATION ANALYSIS 
- PRELIMINARY M I N E P L A N  
- ETC. 

e PREPARE 32 GA DRAWINGS. RSN 

• PREPARE 27 SPECIFICATIONS. RSN 
- CAST IN PLACE CONCRETE 
o ROCK BOLTING 
- AUXILIARY MINE FANS 
- ETC. PWSTRW9P, 129/7-15-9 t 



FY 1991 YMP WORK SCOP 

1,2,6.7 UNDERGROUND SERVICE SYSTEMS 

• PREPARE 4 GA DRAWINGS. RSN 

ANALYSIS ACTIVITIES ORIGINALLY UNDER 1.2.6.7 ARE NOW 
BEING PERFORMED UNDER 1.2.6.4, 1.2.6.5, AND 1.2.6.6 

1.2.6.8 OPERATIONS 

• DEVELOP INTEGRATED DATA SYSTEM (IDS) REQUIREMENTS. 

LANL 

• COORDINATE IDS DESIGN WITH AJE. LANL, RSN, REECO 



REGULATORY COMPLIANCE AND SITE EVALUATION: .-

LINKING SIIE CHARAClERIZA11ON | 0  1rile LICENSE APPLICAIlON 

• 	 TO MAP THE TECHNICAL SUPPORT DOCUMENTATION TO ITS 
LOCATION(S) IN THE LICENSE APPLICATION, THE PROJECT OFFICE 
HAS DEVELOPED THE TECHNICAL/REGULATORY INFORMATION 
MANAGEMENT SYSTEM (TRIMS). 

" "J  "" DAIA IECHNICAL I ~ E P O R I S  LICENSING DOCUMENIS i |  i 

LiCEN.~ 
O 0  

O ° o o o o o  
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r -1  

i--1 

C I  
I - 1  
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• 	 TRIMS TIES TSD PRODUCTS TO THE LICENSE APPLICATION. AND 
PRODUCES LOGIC DIAGRAMS WHICH DISPLAY THE LINK BETWEEN 
DATA COLLECTION. INTERPRETIVE REPORTS. AND LICENSING 
DOCUMENTS USED TO DEVELOP THE LA. 



TRIMS/PARATRAC: AN INTEGRATED 
TECHNICAL/REGULATORY FRAMEWORK 
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YMPO INTERACTIONS WITH 

NRC AND NWTRB 1987 - 1991 
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PROJECTED 1991 NRC TOTALS BASED ON JANUARY-MAY 1991 INTERACTION TOTALS AND THE 
MEETING SCHEDULE SET AT THE 5/30/91 INTERACTIONS SCHEDULING MEETING 
PROJECTED 1991 NWTRB TOTALS BASED ON JANUARY - MAY 1991 INTERACTION TOTALS 
AND THE BOARD'S 1991 MEETING CALENDAR HISTYM5P. 125/5-28-91 



NRC AND NWTRB INTERACTION TOTALS 1991" 
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~*qASED ON PROJECTED 1991 TOTALS, INCLUDING SITE VlSI ECHNICAL EXCHANGES, TECHNICAL MEETINGS, QA ~.~ 
ETINGS, AND MANAGEMENT MEETINGS NEN NIDSP. 125.EEI/7-15-~"" "T•j•T 




ESTIMATED PROJECT OFFICE RESOURCES 

FOR THE JUNE 25-27, 1991 NWTRB MEETING 


28 PRESENTATIONS 

TIME 

ATTENDANCE AT THREE-DAY MEETING IN DENVER 

ATTENDANCE AT TWO-DAY DRY RUN IN DENVER 

PRESENTATION PREPARATION AND DEVELOPMENT 

MANAGEMENT AND LOGISTICAL COORDINATION 

GRAPHICS AND REPRODUCTION SUPPORT 

FOLLOW-UP 

TOTAL 


PERSON-

WEEKS" 


21 


14 


17 


8 

6 


5 


82 


1 FTE = 50 WEEKS 
82 PERSON-WEEKS/50 WEEKS = 1.64 FTES FOR THIS NWTRB MEETING 
" 1 PERSON-WEEK = 5 DAYS 

GGINCG5P. 125.NWTRB/7-1~91 



FY 1991 YMP WORK SCOPE 


1.2.5.3 ENVIRONMENTAL COMPLIANCE 

• 	 PREPARE REQUIRED ANNUAL REPORTS (PROGRAMMATIC 
AGREEMENT, ENVIRONMENTAL PROTECTION ~ 
IMPLEMENTATION PLAN). T&MSS 

• 	 CONTINUE SUPPORT FOR OBTAINING PERMITS, 
COMPLYING WITH REGULATIONS. T&MSS 

e 	 PREPARE EMMP PROGRESS REPORTS. T&MSS 

IMPLEMENT HAZARDOUS MATERIALS MANAGEMENT AND 
HANDLING PROGRAM. T&MSS 

• 	 MAINTAIN ENVIRONMENTAL REQUIREMENTS TRACKING 
SYSTEMS. T&MSS 

DEVELOP AND IMPLEMENT ENVIRONMENTAL 

SURVEILLANCE PROGRAM. T&MSS 




FY 1991 YMP WORK SCOPE 


1'2.5.4 E N V I R O N M E N T  (co.~,.u~o) 

IMPLEMENT ARCHAEOLOGICAL DATA RECOVERY AND 
MITIGATION STRATEGIES. DRI 

MONITOR KNOWN HISTORICAL AND ARCHAEOLOGICAL 
PROPERTIES. DRI 

• 	 MAINTAIN ARTIFACT INVENTORY, STORAGE, AND 
RECORDS MANAGEMENT TO CONFORM TO FEDERAL 
REQUIREMENT 36 CFR 79, (9/90), DRI 

PWSTRW9P. 129/7-15-91 



FY 1991 YMP WORK SCOPE 

1.2.5.4 ENVIRONMENT 

CONDUCT ARCHAEOLOGICAL AND TERRESTRIAL ECOSYSTEM 

PREACTIVITY SURVEYS. EG&G, DRI 


- MIDWAY VALLEY STUDY AREA 
- TRENCH 14 EXPANSION 
- RADIOLOGICAL MONITORING AIR SAMPLING STATIONS (6) 
- WASHES FOR USGS HYDROLOGICAL STUDY 
- EAGLE MOUNTAIN 
- EXISTING USGS SEISMIC STATIONS (55) 
- ALICE HILL ROAD REPAIR 
- EG&G/EM FIELD OFFICE TRAILERS (AREA 25) 
- C l M A  D O M E  A R E A  

CONDUCT DESERT TORTOISE STUDIES (INCLUDING TORTOISE 
M O V E M E N T  A N D  H A B I T A T  S T U D I E S ;  T O R T O I S E  R E L O C A T I O N  
EFFICACY STUDY). E G & G  

PERFORM RECLAMATION AND TOPSOIL STABILIZATION STUDIES. 
EG&G 

k / f  

~ "PWSTRWgP.129/7-15-9! 



FY 1991 YMP WORK SCOPE 


1.2.5.4 ENVIRONMENT(co.~.uED) 


• 	 COLLECT SMALL MAMMALS FOR RADIOLOGICAL PROGRAM AND 
MONITOR EFFECTS OF SITE CHARACTERIZATION ACTIVITIES ON 
ANIMAL AND PLANT POPULATIONS. EG&G 

• 	 COLLECT FAR FIELD RADIOLOGICAL SAMPLES. EPA 

• 	 MAINTAIN METEOROLOGICAL MONITORING PLAN AND 
ASSOCIATED TECHNICAL IMPLEMENTING PROCEDURES. T&MSS 

• 	 MAINTAIN ENVIRONMENTAL FIELD ACTIVITY PLAN FOR AIR 
QUALITY AND ASSOCIATED TECHNICAL IMPLEMENTING 
PROCEDURES. T&MSS 

• 	 CONTINUE AIR QUALITY PARTICULATE MONITORING AND BEGIN 
DATA ANALYSIS, INSTALL CRITERIA POLLUTANT EQUIPMENT AND 
BEGIN MONITORING. T&MSS 

• 	 PREPARE TOPICAL REPORTS FOR DOCUMENTATION OF DATA 
COLLECTION AND ANALYSES. T&MSS 

PWSTRWgP.129/7-15-91 



FY 1991 YMP WORK SCOPE 


1.2.5.4 ENVIRONMENT(co.~.uED) 

• 	 CONDUCT ANALYSIS ON LOCATIONS OF POPULATION CENTERS 
RELATIVE TO WIND PATTERNS. T&MSS 

• 	 MAINTAIN RADIOLOGICAL FIELD PROGRAMS, PROVIDE RADIO- 
LOGICAL MONITORING AND PROTECTION ACTIVITIES INCLUDING 
GENERAL HEALTH PHYSICS SUPPORT. T&MSS 

MAINTAIN ENVIRONMENTAL FIELD PLAN FOR SOILS, DESIGN AND 
IMPLEMENT REGIONAL SOIL SURVEY, PROVIDE SOILS DATA TO 
RECLAMATION TASKS. T&MSS 

• 	 COORDINATE CONSULTATIONS WITH NATIONAL PARK SERVICE 
(NPS) FOR WATER MONITORING PROGRAM. T&MSS 

• SUPPORT INTERACTIONS WITH NATIVE AMERICAN 

OFFICIAL TRIBAL REPRESENTATIVES. T&MSS 


PWSTRW9P.129/7-15-9~~)" 



FY 1991 YMP WORK SCOPE 


1.2.5.4 ENVIRONMENT~co.~.uED~ 

FINALIZE NPS WATER RESOURCES MONITORING PLAN AND 
CONTINUE NPS CONSULTATIONS AND TECHNICAL INTERACTIONS 
FOR PLANNING AND DATA GATHERING EFFORTS. USGS 

FINALIZE ENVIRONMENTAL WATER RESOURCES NETWORK 
DESIGN FOR QUANTITY AND QUALITY. USGS 

COMPILE PRELIMINARY DATA BASE OF EXISTING WATER 
INFORMATION FOR USE IN ONGOING ASSESSMENTS. USGS 

COMPILE AND/OR REVISE EXISTING USGS WATER RESOURCES 
FIELD MONITORING PROCEDURES AND ACQUIRE REMAINING 
MONITORING EQUIPMENT. USGS 

PREPARE MONITORING REPORTS PER EFAP REQUIREMENTS. USGS 

MAINTAIN ENVIRONMENTAL FIELD ACTIVITY PLAN FOR CULTURAL 
RESOURCES: NATIVE AMERICAN COMPONENT. T&MSS 

FINALIZE RECLAMATION IMPLEMENTATION PLAN AND MAINTAIN 

RECLAMATION FEASIBILITY PLAN. T&MSS 

PWSTRWgP.129/7-15-91 



FY 1991 YMP WORK SCOPE 


1.2.5.5 TRANSPORTATION 

COMPLETE STUDIES FOR FIRST ALTERNATIVE RAIL SPUR 
ACCESS ROUTE (CALIENTE). T&MSS 

FACILITATE LOCAL GOVERNMENT PARTICIPATION THROUGH 
PUBLIC OUTREACH PROGRAMS, T&MSS 

• 	 CONTINUE RISK ASSESSMENT STUDIES. T&MSS 

1.2.5.6 SOCIOECONOMICS 

• 	 CONDUCT SOCIOECONOMIC MONITORING PROGRAM. T&MSS 

CONTINUE DEVELOPMENT/UPDATE OF SOCIOECONOMIC 
PROFILES. T&MSS 

• 	 CONTINUE SUPPORT TO PETT PROGRAM. T&MSS 



FY 1991 YMP WORK SCOPE 


1.2,5.7 COMMUNICATION AND LIAISON 

• 	 PROVIDE SUPPORT FOR STATE OF NEVADA INTERACTIONS. T&MSS 


• 	 OPERATE YMP INFORMATION OFFICES (BEATTY, LAS VEGAS). 
T&MSS 

• 	 SUPPORT YMP UPDATE MEETINGS, PRESENTATIONS, 
AND EXHIBITS. T&MSS 

SUPPORT YMP TOURS 
- MONTHLY OPEN HOUSES OF YUCCA MOUNTAIN (SPRING AND SUMMER) 
- VIP TOURS AS REQUESTED 
- SPECIAL REQUEST TOURS 

CONTINUE SPEAKERS' BUREAU, EXHIBIT PROGRAM, EDUCATION 

PROGRAM, WORK ON DEVELOPING INFORMATION PRODUCTS. 
T&MSS 

• 	 DEVELOP THE CLIMAX MINE MODEL. T&MSS 

PWSTRW9P. 129/7-1~9 



INFORMAL SURVEYS REVEALED 90% OF 

RECENT PUBLIC TOUR ATTENDEES BELIEVE 


THAT DOE SHOULD STUDY YUCCA MOUNTAIN 


• AFTER TOURS: 

90% 	STUDY YUCCA 54
MOUNTAIN 	 710 

7% 	 UNDECIDED 

3% 	 DO NOT CONDUCT 

STUDIES 


• BEFORE TOURS: 

277 WERE UNDECIDED OR OPPOSED TO 
STUDIES. AFTERWARDS, 232 OR 84% 
CHANGED THEIR OPINION POSITIVELY. 

YMPPI F.Z.GE RTZ.DOF.JS- 18-91 

http:RTZ.DOF.JS


FY 1991 YMP WORK SCOP 


1.2.8.2 SITE CHARACTERIZATION 

• 	 REVIEW PARTICIPANT REQUESTS FOR SITE ACCESS. 
T&MSS 

• 	 COORDINATE WITH BLM AND DOI FOR COMPLIANCE WITH- 
LAND WITHDRAWAL. T&MSS 

• 	 COORDINATE WITH BLM FOR COMPLIANCE WITH 
RIGHT-OF-WAY RESERVATIONS. T&MSS 

• 	 CONDUCT MINERAL EVALUATION OF DRILLING CORE. 
T&MSS 

PWSTRWgP. 129/7-15-91 



FY 1991 YMP WORK SCOP 


1.2.2.1 MANAGEMENT AND INTEGRATION 

PROVIDE WASTE PACKAGE MANAGEMENT AND 
INTEGRATION. LLNL, T&MSS 

• 	 COMPLETE THE WASTE ACCEPTANCE PRELIMINARY 
SPECIFICATION FOR HIGH-LEVEL WASTE GLASS. T&MSS 

• 	 MAINTAIN THE WASTE PACKAGE PLAN. LLNL, T&MSS 

PWSTRW9P.129/7-15-9" ~'~ 
/ 



FY 1991 YMP WORK SCOP 


1.2.2.2 WASTE PACKAGE ENVIRONMENT 

• 	 COMPLETE THE PRELIMINARY NEAR-FIELD ENVIRONMENT 
REPORT (NFER). LLNL 

• 	 COMPLETE STUDY PLANS FOR CHEMISTRY/MINERALOGY, 
HYDROLOGY, AND MECHANICAL ATTRIBUTES OF THE 
WASTE PACKAGE ENVIRONMENT. LLNL 

O 	 MAINTAIN NEAR-FIELD HYDROLOGY AND GEOCHEMISTRY 
LABORATORY AND MODELING CAPABILITIES TO SUPPORT 
SITE CHARACTERIZATION. LLNL 

PWSTRW9P. t 29/7-15-91 



FY 1991 YMP WORK SCOPE 


1.2.2.3 WASTE FORM AND MATERIALS TESTING 

COMPLETE THE PRELIMINARY WASTE FORM CHARACTERIZATION 
REPORT (WFCR). LLNL 

MAINTAIN HOT CELL CAPABILITY FOR SPENT FUEL 
CHARACTERIZATION BY THE MATERIALS CHARACTERIZATION 
CENTER (MCC) AND FOR SPENT FUEL OXIDATION AND 
DISSOLUTION TESTING AT PNL. LLNL 

MAINTAIN STAFF AT MCC AND COMPLETE APPROVED TESTING 
MATERIALS (ATM) REPRESENTATIVENESS REPORT. LLNL 

• COMPLETE FLOW-THROUGH DISSOLUTION TESTING ON 
UNIRRADIATED UO. AT LLNL AND INITIATE DISSOLUTION TESTING 
ON SPENT FUEL A1 ~ PNL. LLNL 

• INITIATE LONG-TERM OXIDATION TESTS ON SPENT FUEL. LLNL 

P W S T R W 9 P .  129/7-15-91 ~ 



FY 1991 YMP WORK SCOPE 


1.2.2.3 WASTE FORM AND MATERIALS TESTING Cco..NuEo~ 

ISSUE THE CONTAINER MATERIALS SELECTION CRITERIA 
REPORT. LLNL 

CONTINUE THERMODYNAMIC DATA MEASUREMENTS AND 

ANALYSES NEEDED IN SUPPORT OF GEOCHEMICAL 

MODELING, 

LLNL 

O 	 CONTINUE ONGOING TESTING AND MODELING OF HLW 
GLASS, LLNL 

PWSTRW9P.129/7-15-91 



FY 1991 YMP WORK SCOPE 


1.2.2.4 DESIGN, FABRICATION, AND PROTOTYPE TESTING 


IDENTIFY THE METHODOLOGY AND CRITERIA FOR 
DEFINING AND SELECTING EBS/WASTE PACKAGE DESIGN 

CONCEPTS. LLNL 

• IDENTIFY A PRELIMINARY LIST OF EBS/WASTE PACKAGE 
DESIGN CONCEPTS. LLNL 

CONDUCT YUCCA MOUNTAIN ENGINEERED BARRIER SYSTEM 
CONCEPTS WORKSHOP (JUNE i 8-20, 1991) TO DISCUSS EX- 
TENDED-LIFE PERFORMANCE CONCEPTS AND THEIR TECHNI- 
CAL FEASIBILITY 



FY 1991 YMP WORK SCOPE 


1,2.4,1 MANAGEMENT AND INTEGRATION 

• 	 CONDUCT STUDIES TO SUPPORT ESF ALTERNATIVES 
EVALUATION, SITE CHARACTERIZATION, SITE SUITABILITY, 
REPOSITORY PLAN. SNL, RSN 

SUPPORT PRE-ACD STUDIES, IDENTIFY REPOSITORY DESIGN 
REQUIREMENTS TO SUPPORT ESF ALTERNATIVE STUDY, 

(DOCUMENT MAINTENANCE). SNL 

• 	 PROVIDE MANAGEMENT AND. INTEGRATION OF REPOSITORY 

DESIGN, TESTING, AND DEVELOPMENT. T&MSS 

PWSTRW9P.129/7-15-91 



FY 1991 YMP WORK SCOPE 


1,2,4.2 DEVELOPMENT AND TESTING 

DEVELOP PROCEDURES & PROTOTYPE METHODS FOR 

EXCAVATION INVESTIGATIONS, REVISION OF STUDY PLAN 

8.3.1.15.1.5 PER ESF ALTERNATIVES STUDY IMPACTS. SNL 

SUBMIT DRAFT STUDY PLAN 8.3.1.15.1.6, INITIATE HEATED ROOM 
TEST, INITIATE HEATED BLOCK TEST, INITIATE INVESTIGATIONS 

OF INSTRUMENTATION IN HEATED ENVIRONMENT. SNL 

SUBMIT STUDY PLAN 8.3.1.15,1.7, CONCEPTUAL ROCK MASS 

STRENGTH TESTING, CRITICAL FIELD TESTING. SNL 

DEVELOP PROCEDURES & PROTOTYPE METHODS FOR 
IN SITU DESIGN VERIFICATION, RESOLVE COMMENTS AND 
FINALIZE RELATED STUDY PLAN 8.3.1.15.1.8, PRE-PLAN 
EQUIPMENT NEEDS. SNL 



1991 YMP WORK SCOPE 


1.2.4.2 DEVELOPMENT AND TESTING CCO.~.uED~ 

e 	 DEVELOP THERMAL MECHANICAL PROPERTIES ESTIMATE 
FOR ESF TITLE II DESIGN AND RIB, ANALYZE 
GEOLOGIC STRUCTURES & CONDITIONS RELATED TO 
MAJOR FAULTS AND IN SITU STRESS STATES, LAB JOINT 
TEST, DATA ANALYSIS- DETERMINE THERMOMECHANICAL 

=,PROPERTIES, ANALYSIS OF FIELD EXPERIMENTS RESULTS. 
SNL 

• 	 TERMINATE LABORATORY LARGE BLOCK TEST. SNL 

e 	 ISSUE INTERIM REPORT FOR PRESSURIZED SLOT TEST (G- 
TUNNEL DATA). SNL 

O 	 CONDUCT INITIAL MECHANICAL EXCAVATOR STUDIES FOR 
ESF STARTUP DESIGN SUPPORT (TITLE II). SNL 

PWSTRW9P, 129/7-15-91 



FY 1991 YMP WORK SCOPE 


1,2,4.2 DEVELOPMENT AND TESTING <co.~.uED~ 

CLOSE OUT ROBOTICS STUDY. SNL 

O 	 PROVIDE MODELS & CODE DEVELOPMENT & VALIDATION 
TO SUPPORT DRAFT DESIGN, PRECLOSURE, EXPERIMEN- 
TAL DESIGNS, THERMO-MECHANICAL, MECHANICAL, AND 
STRUCTURAL INVESTIGATIONS. SNL 

PROVIDE ANALYTICAL SUPPORT FOR ESF STUDIES & ESF 
TITLE II DESIGN RELATED TO FUTURE REPOSITORY COM- 
PONENTS. SNL 

O 	 SUPPORT COLD FUEL COOPERATIVE STUDY WITH LLNL. 
SNL, LLNL 

PWSTRW9P.129/7-1~ 




FY 1991 YMP WORK SCOPE 


1.2.4.3 FACILITIES 

• 	 CLOSEOUT BECHTEL SURFACE FACILITIES PREREQUISITE 
STUDIES AND SUPPORT ACTIVITIES FOR ACD. SNL 

.° . "Q 	 PROVIDE SHAFTS & RAMPS ESF ALT. STUDY SUPPORT, ESF 
DESIGN SUPPORT, RECOMMENDATIONS FOR METHODS OF 
UNDERGROUND (UG) ACCESS, PREREQUISITE STUDIES 
TO ADVANCE CONCEPTUAL DESIGN, PREPARATION OF 
INTERFACE DRAWINGS, AND POSSIBLE INITIATION OF 
RAMP DESIGN GUIDE. SNL, RSN 

PWSTRWgP. 129/7-15-91 



FY 1991 YMP WORK SCOPE 


1.2.4.3 FACILITIES Cco.T,.uEo~ 

PROVIDE SUBSURFACE EXCAVATION ESF ALT. STUDY 
SUPPORT, ESF DESIGN SUPPORT, PREREQUISITE STUDIES 
FOR ADVANCE CONCEPTUAL DESIGN, AND INTERFACE 
DRAWINGS PREPARATION. SNL, RSN 

PROVIDE UNDERGROUND SERVICE SYSTEMS ESF 
ALTERNATIVES STUDY SUPPORT, ESF DESIGN SUPPORT, 
AND PREREQUISITE STUDIES TO ADVANCE CONCEPTUAL 
DESIGN INCLUDING VENTILATION. SNL 

! . . . .  ! . i "  

rx~ PWSTRW9P" 129/7" 1 ~  



FY 1991 YMP WORK SCOPE 


1.2.4.6 SEALING 

O 	 ISSUE DRAFT REPORT ON AVAILABLE SEALS 
TECHNOLOGY, DEFINE REQUIREMENTS & STRATEGY, 
COMPILE/EVALUATE INFORMATION & PREPARE SEALS 
REPORT. SNL 

• 	 PREPARE SEALS DEGRADATION MODELS, DEVELOP TEST 
CONCEPTS & REQUIREMENTS, SCOPE DEVELOPMENT OF 
LABORATORY ANALYSIS & PROCEDURES. SNL 

PWSTRW9P. 129/7-1~91 



FY 1991 YMP WORK SCOPE 


1,2.1,1 MANAGEMENT AND INTEGRATION 

PROVIDE OVERALL MANAGEMENT AND INTEGRATION OF 
THE SYSTEMS ENGINEERING AND PERFORMANCE AS- 
SESSMENT ACTIVITIES. SNL, LANL, LLNL, T&MSS, USGS 

PROVIDE YMP SUPPORT TO THE OCRWM MANAGEMENT 

SYSTEMS IMPROVEMENT STRATEGY. SNL, LANL, LLNL, 


MACTEC, RSN, T&MSS, USGS, REECO 

• 	 ISSUE REVISION TO Q-LIST, YMP REQUIREMENTS 
LIST, AND QUALITY ACTIVITIES LIST TO SUPPORT SITE 
CHARACTERIZATION AND ESF DESIGN ACTIVITIES. SNL, 
LLNL, T&MSS, USGS 

• 	 SUPPORT THE QUALITY REVIEW BOARD. T&MSS 



FY 1991 YMP WORK SCOP 


1.2,1.2 SYSTEMS ENGINEERING 

IMPLEMENT YMP SEMP, MAINTAIN YMP BASELINE, SUPPORT YMP 
FORMAL REVIEWS. SNL, LANL, LLNL, RSN, T&MSS, USGS 

PROVIDE YMP INTERFACE CONTROL AND CONFIGURATION 
MANAGEMENT TO SUPPORT THE DESIGN AND FIELD ACTIVITIES. 
T&MSS, LANL, LLNL, REECO, RSN, SNL, USGS 

• 	 ISSUE YMP REQUIREMENTS DOCUMENTS (SR, SD, RDR, 
ESF DR) AND INCORPORATE CHAPTER 8 OF THE SITE 
CHARACTERIZATION PLAN INTO THE TECHNICAL BASELINE TO 
FACILITATE ESF DESIGN RESTART. SNL, T&MSS 

ESTABLISH SYSTEMS STUDIES PLAN IN ACCORDANCE WITH 

OCRWM AND YMP SEMR SNL 

PWSTRW9P. 129/7-15-91 



FY 1991 YMP WORK SCOPE 


1.2.1.2 SYSTEMS ENGINEERING Cco.T,.uED~ 

• PROVIDE SUPPORT TO WASTE MANAGEMENT SYSTEM 
TOTAL SYSTEM LIFE CYCLE COST ESTIMATE. SNL 

CONTINUE DEVELOPMENT/MAINTENANCE OF YMP 
PLANS AND PROCEDURES TO SUPPORT YMP ACTIVITIES. 
T&MSS 

• ADD FIELD CHANGE CONTROL. T&MSS 

I 

( 




FY 1991 YMP WORK SCOPE 


1.2.1.3 TECHNICAL DATA BASE MANAGEMENT 

BEGIN DEVELOPMENT OF A TDB DATA DICTIONARY AND 
HANDBOOK TO INTEGRATE THE SEPDB AND THE GIS. SNL, 
EG&G, T&MSS 

PROVIDE INPUT TO THE TECHNICAL DATA BASE INCLUDING THE 
SEPDB AND GIS IN SUPPORT OF SITE CHARACTERIZATION. SNL, 
LANL, LLNL, RSN, USGS, EG&G 

• 	 EXPAND THE REFERENCE INFORMATION BASE (RIB) TO 
SUPPORT PERFORMANCE ASSESSMENT AND MAJOR YMP 
INITIATIVES. SNL 

CONTINUE IMPLEMENTATION OF ADMINISTRATIVE PROCEDURES 

(AP) IN SUPPORT OF THE TECHNICAL DATA BASE MANAGEMENT 

PLAN. T&MSS 

REVIEW BACKLOG RECORDS FOR TECHNICAL DATA TO BE 
ENTERED IN THE AUTOMATED TECHNICAL DATA TRACKING 
SYSTEM. T&MSS 

PWSTRW9P, 129/7-15-91 



FY 1991 YMP WORK SCOPE 


1,2,1.4 PERFORMANCE ASSESSMENT 

CONTINUE DEVELOPING PA METHODOLOGY. SNL, LANL, 
LBL, LLNL, USGS, PNL 

CONTINUE DEVELOPING LONG-TERM PERFORMANCE 

ASSESSMENT MODEL AND CODE DEVELOPMENT. SNL, 

LANL, LBL, LLNL, USGS, PNL 

CONTINUE MODEL VALIDATION & CODE VERIFICATION. 

SNL, LANL, LBL, LLNL, USGS, PNL 

L. 

PWSTRWgP.t 29/7-15-9 ''''~ 



FY 1991 YMP WORK SCOP 


1.2.1.4 PERFORMANCE ASSESSMENT <co.~.uED~ 

M A N A G E  A N D  S U P P O R T  PA IN PREPARATION OF PA 
PLANNING DOCUMENTS IN ACCORDANCE WITH QAPD/ 

QARD WITH PARTICULAR ATTENTION TO SOFTWARE QA 

AND SIP DOCUMENTS.  T & M S S  

• SUPPORT NEAR-TERM ACTIVIT IES REQUIRING ITERATIVE 
PA CAPABILITIES. SNL, LANL, LBL, LLNL, USGS, PNL 


- ESF TASK FORCE 
- SITE CHARACTERIZATION ISSUE RESOLUTION 
- TEST PRIORITIZATION 
- EARLY SITE SUITABILITY EVALUATION 
- NATURAL ANALOG STUDIES 

PWSTRW9P. 129/7-15-91 



FY 1991 YMP WORK SCOP 


1.2,9,1 PROJECT MANAGEMENT 

PROVIDE PROJECT MANAGEMENT AT PARTICIPANTS' 

OFFICES. T&MSS, REECO, USGS, LANL, LLNL, SNL, RSN, 
MACTEC, EG&G 

• 	 INTEGRATE PROJECT MANAGEMENT, ADMINISTRATIVE 
SERVICES, INFORMATION RESOURCES MANAGEMENT, 
PROJECT CONTROL AND QA ACTIVITIES. T&MSS. 

PROVIDE MANAGEMENT SUPPORT TO YMP. T&MSS, 
MACTEC 

• 	 SUPPORT THE QUALITY REVIEW BOARD. MACTEC 



FY 1991 YMP WORK SCOPE 


1,2.9,1 ADMINISTRATIVE SERVICES 

O 	 PROVIDE ADMINISTRATIVE SERVICES TO INCLUDE 
TECHNICAL WRITING, GRAPHICS, REPRODUCTION, 
PHOTOGRAPHIC, CONTRACT MANAGEMENT, 
PROCUREMENT, AND OFFICE SERVICES. T&MSS, SNL, LANL, 
LLNL, REECO, RSN, USGS, MACTEC 

PROVIDE FOR FACILITIES RENT AND TELEPHONE SERVICE. 

T&MSS, REECO 

OPERATE YMPO TECHNICAL LIBRARY AND SUPPORT 

NEVADA OPERATIONS OFFICE LOGISTICS AND 

COORDINATION OFFICE. REECO 


PWSTRWgP.129/7-15-91 



FY 1991 YMP WORK SCOPE 

1.2.9.1 ADMINISTRATIVE SERVICES CCO.T,.UED) 

• OPERATE AND MAINTAIN MOTOR POOL FLEET. T&MSS 

• PROVIDE SECURITY SERVICES. WSI 

• CONDUCT ASSIGNED PEER REVIEW ACTIVITIES. T&MSS 


• PROVIDE COMPUTER SUPPORT SERVICES. T&MSS, CSC 


• OPERATE CENTRAL RECORDS FACILITY. T&MSS 

OPERATE LOCAL DOCUMENT CONTROL AND RECORDS 

CENTERS. T&MSS, SNL, LANL, LLNL, REECO, RSN, USGS 


• PROVIDE CENTRALIZED YMPTRAINING. T&MSS 

PWSTRW9P. 129/'/- 15-9" ~. 
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FY 1991 YMP WORK SCOPE 

1,2,9,2 PROJECT CONTROL 


DEVELOP AND OPERATE YMP SUMMARY LEVEL PLANNING AND 
CONTROL SYSTEM (PACS). T&MSS 

• 	 PROVIDE YMP LEVEL BUDGET AND SCHEDULE SUPPORT. 
T&MSS 

• 	 DEVELOP YMP WORK AUTHORIZATION SYSTEM/FIELD WORK 
PROPOSAL (WAS/FWP). T&MSS, LANL,.LLNL, SNL, USGS, 
REECO, RSN, MACTEC 

DEVELOP AND OPERATE PARTICIPANTS' COST AND SCHEDULE 
SYSTEMS. LANL, LLNL, SNL, USGS, REECO, RSN, MACTEC, 
T&MSS 

PROVIDE BUDGET ESTIMATES, FINANCIAL ANALYSIS AND 
FUNDING CONTROL. T&MSS, LANL, LLNL, SNL, USGS, REECO, 
RSN, MACTEC 

PROVIDE PROGRESS AND PERFORMANCE REPORTS. T&MSS, 
MACTEC, LANL, LLNL, USGS, SNL, RSN, REECO 

PWSTRW9P.129/7-1~91 



FY 1991 YMP WORK SCOP 


1.2.9.3 QUALITY ASSURANCE 

DEVELOP AND MAINTAIN QA PROGRAMS. LANL, LLNL, 

REECO, RSN, SNL, USGS, T&MSS, MACTEC 

IMPLEMENT QA GRADING PROCESS FOR ITEMS AND 
ACTIVITIES PRIOR TO INITIATION OF ASSOCIATED WORK. 

LANL, LLNL, REECO, RSN, SNL, USGS, T&MSS, MACTEC 


PERFORM INTERNAL AND EXTERNAL QA AUDITS AND 
SURVEILLANCES TO VERIFY IMPLEMENTATION OF QA 
PROGRAMS. LANL, LLNL, REECO, RSN, SNL USGS, T&MSS, 
MACTEC 

PROVIDE QUALITY ENGINEERING SERVICES. INCLUDING 

TECHNICAL DOCUMENT REVIEWS, TECHNICAL 
INVESTIGATIONS AND ROOT CAUSE DETERMINATIONS. 
T&MSS, LANL, LLNL, SNL, USGS, REECO, RSN, MACTEC 


\ 

PWSTRW9P.129/7-15-91 ~.~ 
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FY 1991 YMP WORK SCOPE 


1.2.9.3 QUALITY ASSURANCE ico.~.UED~ 

• 	 TRACK AUDIT FINDINGS, NONCONFORMANCES, CORRECTIVE 

ACTIONS AND DEFICIENCIES AND PERFORM TREND 
ANALYSES. T&MSS, LANL, LLNL, SNL, USGS, REECO, RSN, 
MACTEC 

• 	 PROVIDE QUALITY CONTROL INSPECTION. RSN, REECO, T&MSS 


• 	 IMPLEMENTOCRWM QUALITY CONCERNS PROGRAM. LANL, 
LLNL, REECO, RSN, SNL, USGS, T&MSS, MACTEC 

PWSTRW9P. 129/7-1 ~91 



YMP IMPACTED BY REDUCED 

FY 1991 FUNDING 


SPENT FUEL AND HIGH-LEVEL WASTE GLASS TESTING 
CUT BACK TO MINIMAL LEVEL 

DEVELOPMENT OF OFFSITE PROTOTYPE FACILITIES 
FOR TESTING EQUIPMENT TO BE USED DURING SITE 
CHARACTERIZATION TESTING ELIMINATED 

i 

• 	 SECOND RAIL SPUR FEASIBILITY STUDY SUSPENDED 


O 	 OFFSITE PROTOTYPE DRILLING FOR TESTING DRILL 
EQUIPMENT SUSPENDED 



YMP OPERATING DOLLARS 


FY 1990 
WBS ACTUALS 

1.2.1 (SYSTEMS, PA, DATA) 14.4 

1.2.2 (NEAR FIELD/WASTE PKG.) 14.5 

1.2.3 (SITE) 40.7 

1.2.4 (REPOSlTORY/ESF) 8.5 

1.2.5 (REGULATORY/INSTITUTIONAL) 17.6 

1.2.6 (ESF) 12.4 

1.2.7 (FACILITIES) 5.7 
1.2.8 (LAND) .4 

1.2.9 
Management 8.1 
Administration 20.2 
Project Control 6.7 
Quality Assurance 12.1 

Project Subtotal 161.5 

1.2.10 (ASSISTANCE) 8.8 

TOTAL 170.3 

FY 1991 

BUDGET 
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FY 1992 
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450  - ACTUAL EXPENDITURES 

PROJECTED EXPENDITURES 
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1992 PRIORITIES 




1992 PRIORITIES 


• COMPLETE INITIAL EARLY ,SITE SUITABILITY EVALUATION 
ACTIVITIES; CONTINUE ONGOING EFFORT 

11 CONDUCT MINIMAL SURFACE-BASED TESTING ACTIVITIES 

11 CONTINUE MIDWAY VALLEY, TRENCH-14, AND VOLCANIC 
INVESTIGATIONS 

1B CONTINUE ONGOING CHARACTERIZATION ACTIVITIES 

1B BEGIN ESF TITLE II DESIGN IN OCTOBER 1991 

e e l  START ESF SITE PREPARATION ACTIVITIES IN JUNE 1992 

8 START CONSTRUCTION ON ESF NORTH PORTAL IN 
NOVEMBER 1992 

NWWRKMD.GER17J7-10-91 



1992 PRIORITIES 
(CONTINUED) 

8. 	 PROVIDE ENVIRONMENTAL SUPPORT AS NECESSARY 

9. 	 CONDUCT PERFORMANCE ASSESSMENT TO SUPPORT 

PROJECT PRIORITIES 


10. 	 CONTINUE TO FULLY IMPLEMENT A YMP-WlDE QUALITY 
ASSURANCE PROGRAM 

11. 	 CONDUCT A MINIMAL WASTE PACKAGE/EBS/NEAR-FIELD 
ENVIRONMENT/WASTE FORM CHARACTERIZATION PROGRAM 

12. 	 CONTINUE THE FULL IMPLEMENTATION OF A YMP-WlDE PACS 
SYSTEM 

13. 	 MAINTAIN INFRASTRUCTU RE 

14. 	 CONDUCT REDUCED INSTITUTIONAL/OUTREACH PROGRAMS 


15. 	 FY 1992 REPOSITORY ACTIVITIES WILL BE REDUCED TO MAIN- 
TENANCE MODE AND SUPPORT TO SBT AND ESF ACTIVITIES 



CHALLENGES 
• A D A M A N T  STATE OPPOSITION 

• I N T E N S E  M E D I A  A T T E N T I O N  

• COMPLEX SCIENCE 

• UNCERTAIN BUDGET 

•i " D E T A I L E D  P R O C E D U R E S  A N D  
'~ RECORD-KEEPING 

= CHANGING FUTURE CONTRACTOR ROLES 

PRJUP3~7~I  



TO DEMONSTRATE FEDERAL RESOLV 

DOE NEEDS ASSISTANCE 


YES 

LITIGATION AND/OR LEGISLATION TO OBTAIN PERMITS 
TO BEGIN NEEDED SURFACE-DISTURBING WORK 

I ~  • 	 ADMINISTRATION (OMB) AND DEPARTMENTAL (DOE) 

SUPPORT TO OBTAIN ADEQUATE RESOURCES 


e' CONGRESSIONAL SUPPORT OF FULL FUNDING 

WITHOUT ALL THREE, THE REPOSITORY PROGRAM WILL BECOME STALLED 

ESAB13GZ.CPG/5-7-91 


