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Issue NWPA Section 180(c) Notice 
of Policy and Procedures 

Submit Revised Dry Transfer 
u___ System Topical Safety Analysis ~k 

Report to NRC 

Issue Draft RFP for Waste 
Acceptance and -- 

Transportation Services 

Issue Final RFP for 
Waste Acceptance and 

Transportation Services 

I 

I 
Obtain Construction 

Authorization from 
NRC 

I 

Start Re[ository f 

: :i,.iue.~ ~pllCathm 

Construction Activities 
I 

Award Initial Phase of Waste 
Acceptance and Transporation 
Services Contracts 

I I 
Award Second Phase of Waste 

Acce)tance and Transportation 
Services Contracts 

A 

Award NWPA Section 180(c) 
planning grants 
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Transportation Status 

• Revised draft request for proposals for the 

competitive private sector acquisition of waste 

acceptance and transportation services available 

on the OCRWM Home Page - September 1998 

• Revised Proposed Policy and Procedures for 

Implementation of Section 180(c)of the Nuclear 

Waste Policy Act of 1982 available on the OCRWM 

Home Page -Apri l  1998 
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Transportation Status 
• Further work on the competitive private sector initiative 

and development of training and technical assistance 

policy for States and Tribes will be conducted upon 

Site Approval 

• O C R W M  transportation-related activities limited to the 

YMSCO development of the Environmental Impact 

Statement, participation in internal DOE transportation- 

related policy development, transfer of existing 

canister and cask knowledge to the private sector, and 

to the extent feasible responding to requirements for 

coordination 
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FY 2001 Congressional Budget Request 

Yucca Mountain Project Appn. Appn. FY 2001 
FY 1999 FY 2000 Request 

Core Science $ 74.8 $ 70.6 $ 69.4 
Design and Engineering $ 78.4 $ 66.3 $11t.2 
SuitabilitylLicensing/PerformanceAssessment $ 53.1 $ 61.4 $ 85.0 
National Environmental Policy Act Compliance $ 2.0 $ 1.3 $ 1.6 
Operations/Construction $ 34.2 $ 30.0 $ 33.0 
Project Management $ 28.2 $ 35.2 $ 36.3 
External Oversight/Payment-Equal-To-Taxes $ 11.7 $ 16.4 $ 21.8 

TOTAL YUCCA MOUNTAIN PROJECT $282.4 $281.2 $358.3 

Waste Acceptance, Storage, and Transportation 
Program Management and Quality Assurance 

$ 1.9 $ 1.8 $ 3.8 
$ 69.7 $ 68.2 $ 75.4 

Total Program $354 $351.2 $437.5 

NWTRB 7110100 7 



FY 2001 Congressional Budget Request 

Waste Acceptance, Storage 
& Transportation Project 

$ 3.8M 

FY 2000 
Appn. 

FY 2001 
Request 

Spent Fuel Storage 
Transportation 
Waste Acceptance 
Project Integration 

Total WAST Project 

$0.0M $0.0M 
$0.0M $1.8M 
$1.3M $1.5M 
$0.5M $0.5M 
$1.8M $3.8M 
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Senior Executive Transportation Forum 

• Established by Secretary Pena in Spring 1998 

- to coordinate the efforts of Departmental elements involved in 
the transportation of radioactive materials and waste 

- to provide a senior-level forum for resolving transportation 
issues within DOE 

Participants include Senior DOE Program Managers from All Key 
Programs with Radioactive Materials Transportation related 
Activities and Field Representative 

- Shippers: Defense Programs, Environmental Management, 
Naval Reactors, Office of Science 

Support or planning to ship: Civilian Radioactive Waste, 
Materials Disposition, General Counsel, Intergovernmental, 
Nuclear Energy, Security & Emergency Operations 

- DOT may participate as requested 
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DOE Transportation Protocols 

Focus on developing a set of 

Transportation Protocols for the purpose 

of integrating DOE's radioactive shipping 
campa,gns 

NWTRB 7/10100 10 



Transportation Protocol Initiative 
• Addresses external parties' concerns about lack 

of uniformity in DOE shipping practices 

• Reviews and evaluates DOE corporate and 
programmatic policies and practices for planning 
and execution of radioactive material shipments 

• Strives for uniformity in approach, where 
appropriate 

• Being developed cooperatively by DOE program 
offices and interested stakeholders in working 
with DOE to plan shipments of radioactive 
materials 

NWTRB 7110100 11 



Shipment Protocols and Practices 

• Current practices were reviewed to identify 
baseline 

• DOE is bound by applicable laws and DOT 
regulations, and in some cases NRC regulations 
which may lead to different compliance activities 

• Protocol differences are due to type of materials 
shipped and program-specific requirements 

• DOE shipments also include national security 
materials 
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Protocols Being Developed 
• Shipment  Pre-Noti f icat ion 

• Projected Sh ipment  Planning Informat ion 

• Rout ing 

• Emergency Not i f icat ion 

° Emergency Response 

• Transpor tat ion Operat ional Cont ingencies 

• Safe Parking 

° Carr ier/Driver Requirements 

• Tracking 

• Inspect ions 

• Recovery & Clean-Up 

• Emergency Planning 

• Transpor tat ion Planning 

• Securi ty 
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Transportation External Coordination Working Group 

• American Association of State Highway & " 
Transportation Officials 

• American Association of Port Authorit ies • 

• American College of Emergency Physicians • 

• American Nuclear Society 

• Association of American Railroads • 

• Commercial Vehicle Safety All iance • 

• Conference of Radiation Control Program • 
Directors, Inc. 

• Council of Energy Resource Tribes • 

• Council of State Governments--Eastern • 
Region Office • 

• Council of State Governments--Midwestern 
Office 

• Emergency Nurses Association • 

• FRA State Rail Safety Managers Program • 

• Hazardous Materials Advisory Council 

• International Association of Fire Chiefs 

• International Association of Fire Fighters 

• International City/County Management 
Association • 

Intertribal Transportation Association 

League of Women Voters Education Fund 

National Association of Counties 

National Association of Regulatory Utility 
Commissioners 

National Conference of State Legislatures 

National Congress of American Indians 

National Coordinating Council on 
Emergency Management 

National Emergency Management Agency 

National Governors' Association 

Nuclear Energy Institute 

• Oak Ridge Institute for Science and 
Education 

Southern States Energy Board 

Transportation Research Board of the 
National Research Council 

Urban Energy and Transportation 
Corporation 

Western Governors' Association 

Western Interstate Energy Board 
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Protocol Development Status 
14 Protocols have been released for stakeholder comment. 
Comments received & being evaluated. 

• One protocol is under development and pending release for 
stakeholder comment. 

• Some are being consolidated. 

• All Protocols completed in first preliminary draft by June 
2000 timeframe. 

• Goal is to complete initial stakeholder review of all 
Protocols by Summer 2000. 

• Complete and begin implementation by end of CY 2000. 
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Summary of Protocol Initiative 

• Goal: Address concerns, and evaluate and standardize 
DOE radioactive material transportation practices, where 
appropriate 

Product: Protocols used as guidance documents for DOE 
and contractor personnel in planning and executing 
radioactive material shipments 

Serve as a guide to stakeholders in working with DOE to 
plan for radioactive material shipments 

• Result: Continued safe shipments, improved DOE 
coordination and internal efficiency, improved 
communication and understanding between DOE and other 
responsible parties (other federal agencies, and state, tribal 
and local governments) 
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and 

O DOE Transportation Protocols 
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Office of Civilian Radioactive Waste Management 
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Agenda 

• O C R W M  U p d a t e  

Organ iza t ion  

- Program Sta tus /Budget  

- T ranspor ta t ion  Program Sta tus /Budget  

• DOE Transportation Initiatives 
- Senior  T ranspor ta t ion  Forum 
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Transportation Status 

• Revised draft request for proposals for the 

competitive private sector acquisition of waste 

acceptance and transportation services available 

on the OCRWM Home Page - September 1998 

• Revised Proposed Policy and Procedures for 

Implementation of Section 180(c) of the Nuclear 

Waste Policy Act of 1982 available on the OCRWM 

Home Page - April 1998 

NWTRB 7/1 e~o 

Transportation Status 
Further work on the competitive private sector initiative 
and development of training and technical assistance 
policy for States and Tribes will be conducted upon 
Site Approval 

OCRWM transportation-related activities limited to the 
YMSCO development of the Environmental Impact 
Statement, participation in internal DOE transportation- 
related policy development, transfer of existing 
canister and cask knowledge to the priw|te sector, and 
to the extent feasible responding to requirements for 
coordination 
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FY 2001 Congressional Budget Request 

Yucca Mountain project App~m Appn. FY 2001 
J ~  F'( 2O0O R~uelt 

Coo Scle~e 74 8 $ 70.6 $ 69.4 
D.Ign and Englnurlng 784 $ 66.3 $111.2 
Sultablllty/l.lCenllr',G/Psrformance Assessment 53 1 $ 61.4 $ 85,0 
National Envlronrrmtttal Policy Act Compilnncs 2 0 $ 1.3 $ 1.6 
Operatlons/Conab'uctlon 34 2 $ 3O.O $ 33.O 
PmJ~t Ma~gem~t 28 2 $ 35.2 $ 36.3 
Extarrml ov eralg hi/pay men t-EquaI-To-T8 xee $111 JLJ/bJ 

TOTAL YUCCA MOUNTAIN PROJECT $282 4 $281.2 $358,3 

Waste Accept~ce, Storage, and TmnspoHaUon $ 1 9 $ 1.8 $ 3 8 
Program Ma~sem~t and Q~llty Assurers $ 6g 7 $ 68.2 $ 75.4 

Total Program $354 $351.2 $437 5 

FY 2001 Congressional Budget Request 

Waste Acceptance, Storage $ 3.8M 

& Transportation Project 

FY 2000 FY ;2001 
Appn. Reouest 

Spent Fuel Storage $0.0M $0.0M 

Transportation $0.0M $1 .SM 

Waste Acceptance $1 3M $1.5M 

Project Integration $0.5M ~LQ~M 

Total WAST Project $1.8M $3.8M 

Senior Executive Transportation Forum 

• Established by Secretary Pena In Spring 1998 

- to coordinate the efforts of Departmental elements Involved in 
the trsnsportatlon of radioactive materials and waste 

- to provide a senior-level forum for resolving transportation 
issues within DOE 

• Participants Include Senior DOE Program Managers from All Key 
Programs with Radioactive Materials Transportation related 
Activities end Field Representative 

- Shippers: Defense Programs, Envlronmenltal Management, 
Naval Reactors, Office of Science 

- Support or planning to ship: Civilian Radioactive Waste. 
Materials Disposition, General Counsel, Intergovernmental, 
Nuclear Energy, Security & Emergency Operations 

- DOT may participate as requested 
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DOE Transportation Protocols 

Focus  on d e v e l o p i n g  a set  o f  

T ranspo r ta t i on  P ro toco ls  fo r  the pu rpose  

o f  in tegra t ing  DOE's  rad ioac t i ve  sh ipp ing  

campa igns  

T ranspo r ta t i on  Pro toco l  In i t iat ive 

• Addresses external parties' concerns about lack 
of uniformity in DOE shipping practices 

• Reviews and evaluates DOE corporate and 
programmatic policies and practices for planning 
and execution of radioactive material shipments 

• Strives for uniformity in approach, where 
appropriate 

• Being developed cooperatively by DOE program 
offices and interested stakeholders in working 
with DOE to plan shipments of radioactive 
materials 

Sh ipmen t  P ro toco l s  and Pract ices 

• Current practices were reviewed to identify 
baseline 

• DOE is bound by applicable laws and DOT 
regulations, and in some cases NRC regulations 
which may lead to different compliance activities 

• Protocol differences are due to type of materials 
shipped and program-specific requirements 

• DOE shipments also include national security 
materials 
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P r o t o c o l s  B e i n g  D e v e l o p e d  

S h i p m e n t  Pre-Not i f icat ion 

Pro jected S h i p m e n t  P lann ing  In fo rmat ion  

Rout ing  

Emergency  Not i f icat ion 

Emergency  Response 

Transpor ta t ion  Operat iona l  Con t ingenc ies  

Safe Park ing 

Carr ier/Dr iver Requ i rements  

T rack ing  

Inspec t ions  

Recovery & Clean-Up 

Emergency  P lann ing  

Transpor ta t ion  P lann ing  

Secur i ty  

T r a n s p o r t a t i o n  E x t e r n a l  C o o n l i n a t i o n  
W o r k i n g  G r o u p  

• National Emergency Management 
• Southern States Energy Board Assoclatlon 
• Western Governors' Association • International Association of Chiefs 
• Northeastern Council of State of Police 

Governments • International Association of Fire 
• Mldwestern Council of State Chiefs 

Governments • International Association of Fire 
• National Congress of American Fighters 

Indians • Associatlorl of American Railroads 
• Western Interstate Energy Board • Prairie Island Indian Community 
• National Association of Counties • Energy Cornmunlties Alliance 
• Commercial Vehicle Safety Al l iance. Departmen~ of Transportation 
• Conference of Radiation Control - FRA, RSPA, NHTSA 

Program Directors 
• TransporteUon Research Board of 

• National Conference of State the National Research Council 
Legislators 

• Departmenl of Energy 
• National Governors' AssoclaUon 

- RW, NR, EM, Field Offices 
NWTRB 7/10/O0 14 

Protocol Development Status 
• 14 Pro toco ls  have been released for s takeho lder  comment .  

C o m m e n t s  received & be ing  eva luated.  

• One p ro toco l  is under  deve lopmen t  end pend ing  release for 
s takeho lder  commen t .  

• Some are be ing  conso l ida ted .  

• A l l  Pro toco ls  comp le ted  in f i rst  p re l im inary  draf t  by  June  
2000 t imeframe.  

• Goal is to comp le te  in i t ia l  s takeho lder  rev iew of al l  
Pro toco ls  by  S u m m e r  2000. 

• Comple te  and beg in  imp lemen ta t i on  by  end of CY 2000. 
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S u m m a r y  o f  P r o t o c o l  I n i t i a t i ve  

• Goal: Address concerns, and evaluate and standardize 
DOE radioactive matedal transportation practices, where 
appropriate 

• Product: Protocols used as guidance documents for DOE 
and contractor personnel in planning and executing 
radioactive material shipments 

- Serve as a guide to stakeholders in working with DOE to 
plan for radioactive matedal shipments 

• Result: Continued safe shipments, improved DOE 
coordination and internal efficiency, improved 
communication and understanding between DOE and other 
responsible parties (other federal agencies, and state, tribal 
and local governments) 
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