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License Application Planning Overview
• Overall planning goal is to submit a License 

Application (LA) by December 2004
• Three general work areas:  Performance Assessment 

(PA), Repository Design and LA
• Greatest challenge:  Refinement of PA scope 

(includes testing, modeling, and analysis)
– Emphasis on a sound technical basis for the LA 
– Organizational changes to improve integration
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License Application Planning Overview
(Continued)

• Repository design will be refined from the Site 
Recommendation (SR) for operational needs and 
level of detail for the Nuclear Regulatory Commission 
(NRC) Licensing

• LA Development will include coordination of the 
NRC’s Yucca Mountain Review Plan, Key Technical 
Issue agreements and ongoing scientific 
investigations
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LA Plan Key Milestones
CY 02CY 01 CY 03 CY 04 CY 05

Dec 04
LA SubmittalSR/Licensing

Feb 02
Site Recommendation to President

Jul 02
Site Designation (Assumed for planning basis)Apr 02

Prioritize KTI Agreements
Jun 04

LA Chapters Complete

Jun 04

LSN Certification

Nov 04
Integrated LA Reviews Complete

Strategic/Programmatic

Nov 01
LA Plan Approach

Dec 01

TSPA Strategy & Project
Implementation Guidance

Mar 02
Baseline Change Proposal (Baseline to LA)

Design

Apr 02

Conceptual Design Evaluations Complete
(Input to PA) & Requirements Established

Sep02
Conceptual Baseline Update

Oct 02
Confirmatory Design Inputs to TSPA-LA

Oct 03
PSA for LA Complete

Jan 04
Complete Preliminary Design

Performance Assessment & Modeling

Apr 02

Conceptual Design and Initial Test
Inputs to Process Models

Mar 03

Process Model & Abstraction Updates Complete

Oct 03
TSPA-LA Models & Analyses Complete

May 04
TSPA-LA Complete

Testing Early Test Feeds & Bounds
Mar 02

Confirmatory Test Feeds to TSPA-LA
Oct 02

Dec 01
Subsurface Layout Evaluation Complete

Sep02
CD-1 Milestone - Start Preliminary Design

Jul 04
CD-2 Milestone - Start Final Design

Apr 02
Nevada Disapproval
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