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Yucca Mountain Project Work Breakdown Structure 
May 2003 Monthly Operating Review
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Yucca Mountain Project Work Breakdown Structure 
August 2003 Monthly Operating Review
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Management Assessment of Progress Towards 
License Application - August 2003

COMPONENT % COMPLETE WEIGHT
• Key Technical Issue

Agreement Closure 42% 10%
• License Application

Document 6% 20%
• Preclosure Safety 

Assessment 23% 10%
• Total System Performance

Assessment-License Application 56% 30%
• Design 33% 30%
• TOTAL % COMPLETE 34% 100%
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