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What Went Right

• State and Local government oversight 
funding

• NRC as the regulator
• Yucca Mountain EISs and the NEPA 

Process



What Could Have Been Done 
Better 

• Project timelines were never realistic 
• Structure of performance assessment 

models is overly complicated 
• Benefits to State and local governments
• Lack of Project Continuity 



Closing Points

• The NRC licensing process has already 
yielded valuable information for any future 
repository licensing efforts

• It may not be possible in our political 
environment to find a repository location in 
a State willing to be the host. 
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