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Elements of ESF/Repository/Waste Package
Design Integration

e Communication and teamwork

e System and design requirements
 Technical baseline and change control
 Design reviews

e System studies
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