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Summary Schedule to License Application Submittal

ACTIVITIES CY 2002 CY 2003 CY 2004 CY 2005

‘ Initial Conceptual Design
Studies Complete

‘ Site Designation
MAJOR
MILESTONES ‘ Conceptual Baseline Update

‘ TSPA-LA Methods & Approach
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I

l :

| ‘ LA Design Complete

I

I ‘ PSA-LA Complete

I

| ‘ TSPA-LA Complete
I

: ‘ LSN Initial Certification
I

I

I

I
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& submit LA

—Conceptual Design

DESIGN I |/ Design
|
|

TSPA — TSPA-LA
|
|

PRECLOSURE Preclosure Safety Analysis —
SAFETY ANALYSIS |
|

LA CHAPTERS

LA Chapter Development
| O |
LA REVIEW LA Integrated & DOE Acceptalfce Reviews

CY = Calendar Year
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Reprinted from Final
Environmental Impact
Statement
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Management Assessment of Progress
Towards License Application

COMPONENT % COMPLETE % PLANNED WEIGHT
KTl Agreements addressed 70% 70% 10%
LA Document 14% 14% 20%
Preclosure Safety Assessment 45% 45% 10%
TSPA-LA 73% 81% 30%
Design 56% 59% 30%
TOTAL % COMPLETE 53% 56% 100%

Data through 12/31/03
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Scheduled Key Technical Issue
Submittals Versus Actual

KTI Agreement Response Status

Data as of 12/31/03
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